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Reason for Change: 
As of this date, the board of the North Texas Emergency Communications Center, Inc. (NTECC) has not 
adopted internal purchasing policies or employed staff to handle procurements for NTECC.  In order to 
maintain the established schedule for the implementation of NTECC’s systems and services in coordination 
with the installation of the new P25 radio system being purchased by NTECC’s founding cities, it is 
imperative that certain IT systems be purchased in a timely manner. This PCR001 will enable IXP to act as 
the Program Manager for NTECC and designate IXP, subject to NTECC board approval, to act on the 
technology decision of the OAC and TAC to engage vendors and purchase the necessary IT Systems 
Equipment and services to meet the current schedule.        
Contract Reference: Agreement between IXP Corporation (“IXP”) and the Town of Addison, Texas, dated 
April 2, 2014 (the “Contract”).
Description of Changes: 

It has become necessary to establish an alternate vehicle to procure select IT systems and services for NTECC 
pending employment of its own administrative staff and adoption of procurement policies. This PCR will 
enable the procurement of IT Systems without causing delay to the project. As with this Contract, this PCR 
will be assigned to NTECC at an appropriate time.

As detailed in Section 3, Item C and Schedule A, item 4.4 of the Contract, IXP will provide the following 
services:

CAD/Mobile System
The NTECC Board of Directors has determined to purchase the CAD/Mobile system from SunGard. A 
comprehensive set of functional requirements along with a Request for Quotation (RFQ) has been submitted 
to SunGard by IXP on behalf of NTECC. Since the CAD/Mobile system has the longest implementation 
schedule, time is of the essence in procuring this system.
Budgetary Estimate: $2,180,000.

Console Furniture and Seating
The NTECC design team has agreed on a final configuration as well as a supplier for the Console furniture. 
Because (i) most of the systems being deployed within the NTECC Dispatch Center are dependent on the 
consoles being in place and (ii) there is an approximate 8 to 10 week lead time required for manufacture and 
delivery of the consoles, time is of the essence in procuring these systems.
Budgetary Estimate: $259,000

Network (WAN/LAN/Time Sync)
The initial draft of a network design has been created and will be used to engage a network design and 
implementation vendor to complete this portion of the project. All aspects of the NTECC Dispatch Center are 
dependent on the network component.
Budgetary Estimate: $125,000

Administrative Phone System
The administrative phone system will most likely be included in the network portion of the project. However, 
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for estimating purposes has been identified separately.
Budgetary Estimate: $35,000

Accessory Equipment
As the deployment of systems progresses it may become necessary to procure equipment along the lines of: 
Workstations, Display Screens, Headsets, and other miscellaneous items. IXP will follow the established 
procurement process as any of these items are identified.
Budgetary Estimate: $25,000

Procurement Process:
When necessary, IXP will obtain competitive quotes. IXP will provide and summarize detailed quotes for 
review and approval by Ashley Mitchell, City of Carrollton. Upon approval, IXP will prepare and submit 
purchase orders to the respective vendors. IXP will make payment to the vendors as detailed in the purchase 
order(s) and subsequently invoice the Town of Addison.  No contract shall be entered for the CAD/Mobile 
System or for any professional services shall be entered without approval as to form by NTECC’s general 
counsel and approval of the NTECC Board of Directors.

Price/Payment Terms:
The costs for the services outlined in this PCR01 are not fixed at this point. Each procurement will be priced 
and approved individually by the NTECC Board of Directors.
Payment terms are Net 30 days from receipt of invoice and delivery and acceptance by NTECC of all 
required deliverables.
Ramifications:  Following execution of this PCR001, the Contract will continue in full force and effect with 
the changes set forth herein. Additionally, NTECC will be able to continue with the build-out and 
implementation of the NTECC facility and systems as scheduled. 
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For:   Town of Addison, Texas

Name: Lea Dunn

Title:  City Manager   

Signature:____________________________

Date:

For:   IXP Corporation

Name: Lawrence D. Consalvos

Title: President and Chief Operating Officer

Signature:__________________________________

Date: 


